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Week of April 18 to April 25

1) On Monday April 18 through Wednesday April 20 the Target Module was
prepared for re-insertion in the Target Chase with the revised drain spool
piece attached.

2) The Target tip was re-surveyed, and preparations to operate the over-
pressurized Helium system in the vacuum space were completed.

3) On Wednesday evening April 20 low power target scans were made. The
vertical scan looked identical to the situation prior to the leak. The horizontal
scan showed an apparent obstruction to the west (beam left looking
downstream.) The area to the east was clear — the target was dry.

4) After reviewing the situation, it was determined that a structural web
associated with the new spool piece was the source of the obstruction.
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Data at beam right starts to look a lot like pre-accident.
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The horizontal fin 1s visible, as before.
« NB: RMS~207mm at target center, just as before, which

indicates all fins intact!
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5) It was determined that the obstruction was too close to beam center to
leave.

6) A redesign of the spool piece was completed. The target module was
removed from the chase and returned to the work cell. The baffle was
removed. The spool piece was removed.

7) On Friday the revised spool piece was mounted and surveyed. There was
no obstruction left — the hole was now bigger than the baffle shield.

8) The vacuum plumbing was restored, vacuum was checked, and the baffle
was restored. On Saturday the baffle and module were aligned, and the
module prepared for reinsertion in the chase.
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9) In parallel with the above work, the RAW water system for horn one was
over pressurized to check for a small possible leak. The leak was located at
the higher pressure; it does not leak at normal operating pressure. No fix
was attempted at this time.

Plans for week of April 25, 2005

1) Return the target module to the target chase. Insert target module
shielding.

2) Check alignment of the module in the chase.
3) Perform low power scan.

4) If all o.k., finish restoration of R block shields.

5) Insert air gaskets; balance target air system. Operate at higher intensity.



All Experimenters’ Meeting

P All Experimenters’ Meeting Ao 252005
s u arget Situation
SN o . D. Bogert

NuMI Target Situation/Status(4) Page

Longer term:
1) Modifications to the second (spare) target are being developed.

2) An air cooled (lower power/lower intensity) back up target is being
designed and built. Different materials require the MINOS Experiment to
consider the use of this alternate target.

3) Given the very long lead times involved, additional spare target materials
have been ordered, and arrangements for production of two additional
targets in Russia are being negotiated.
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